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L7/ 4 g:::r?g::ti?;‘:anspoﬂaﬁon Change Order - Minor Change
Contract Number Contract Title Federal Aid Number
8127 [-90, Snowshed lo Keechelus Dam Phase 1C A State Project
Change Order Number Change Description Date
199 MC-Wall 707 Cable Barrier Jul 15,2019
Region Project Engineer 'Phone Number
South Central Region Jerry Wood (509) 577-1859

Prime Contractor / Design-Builder
Atkinson Construction

X ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
] Change proposed by Contractor / Design-Builder

Change Description

Description:
This chunge order compensales the Contractor for modifications and tabrication of the Wall 707 cable barrier corner

posts duc to short dog legs at the angle points.

Matcrials:
Materials specified for modifications and fabrication of the Wall 707 cable barrier corner posts shall be as approved
by the Contractor's Engineer of Record in Submittal 1069,

Construction Requirements;
Installation of the Wall 707 cable barricr corner posts shall be as approved by the Contractor's Engineer of Record in

Submuttal 1069.

Measurement:
No specific unit of measurement shall apply.

Payment: AR
A lump sum payment will be considered full payment to perform the work as specified. A:,*" \";J Un’:.'l 2
Contract Time: JuL L8

There is no change to contract time associated with this change order.

Original Contract Amount Current Caontract Amount Est. Net Change This C.0. Est. Revised Contract Amount

$ 177.144342.66 $ 200,286,401.85 $ 6.507.00 $ 200,292,908.85

vate 3/ 1ft
0 /1819

=
Distrinution: Copy of Change Order Page & U 9] ackup - Project Engineer / /
Copy of ONLY Change Order Page - P:"% efConlractor / Design-Builder

Prime Contractor / Design-Builder
Signature or Method of Concurren

Project Engineer's Signature for Execit

Copy of Change Order Page & Memaranfdum Page w/o Backup - Region Construction Office
Qriginal of Change Order Page & Memofindjim Page w/Checklist and Appraval Documentation - State Conslruction Office
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Change Order - Minor Change

Contract Number Contract Title Change Order Number
8127 [-90, Snowshed to Keechelus Dam Phase 1C 199
Brief Description of Problem / Reason for Entitlement:
This change order compensates the Contractor for modifications to Wall 707 cable barrier due to short dog legs at
the angle points. The length of the dog legs are not long enough to accommodate the minimum length required to
install two end posts.

The Jacobs EOR provided revised recommendation for this issue under RFI 492. Plan Sheet 591 of 1515, “Cable
Fence Details” will be modified to add appropriate notes to reflect the use of the recommended alternative
connection along with As-Built drawings at the end of the Construction Season.

These cable barriers were revised from the original contract under the Wall 7 vicinity change orders 107 to 109,
however did not include details reflecting the short dog legs in the cable barrier and ultimately not addressed.

Justification of Cost:
The Project Office developed an Independent Engineers Estimate of $9,624.24.
The Contractor’s cable barrier Subcontractor provided an invoice for the added work in the amount of $5,809.60.
A 12% Prime Contractor markup was added. ($5,809 x 1.12 = $6,506.75)

$6,507.00 shall be full payment for the work described.

Calculated By Date Checked By Date

Jerry Wood | Jul15,2019 | Patricia Crane _ Jul 16, 2019

Inspector Date Work Started Work Completed

J. Harris Jul 15, 2019 |

ltem No._ ltem | Group Date Unit | Quantity | RAM/QPL | Ledger no.| Post | % | Est. No.
334 IMINOR CHANGE ' 1 _ 7/16/2019 _ L.S. } 6,507.00‘ !7367 .'1-l8'\'1; 7/%9_’5

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

DOT Form 421-005A Memorandum Page
Revised 12/2009



